

program | project planning cheat sheet

Project status information

Reference information

Program | project overview

motivation | UserVoice @

vision @

smart (specific, measurable, achievable, realistic, time-based) objectives @

release @

team home <http://almrangers.visualstudio.com/@>

release milestone @

solution home <http://@.codeplex.com>

normalised estimation

- 1 story point ... can be done in one day by a developer + tester pair under **full-time** conditions.
- 3 story points ... can be done in a weekly (5-day) sprint by a developer + tester pair under **part-time** conditions. $260 \text{ working days} / 52 \text{ weeks} * 1/8 = \sim 0.625 \text{ sp/week/team/pair}$

sprint duration	1w	3w
maximum story points per pair	0.625	1.875
pairs	4	4
max sprint team velocity	2.5	7.5

team

PO @

PM @

PL @

RM @

D/T @


potentially shippable increment (psi) status

core deliverables




	TRP	1	2	3	HIP
sprint planning	●	●	●	●	●
sprint velocity identified	●	●	●	●	●
stories identified	●	●	●	●	●
stories estimated	●	●	●	●	●
identified dependencies	●	●	●	●	●
identified risks	●	●	●	●	●
sprint objective defined	●	●	●	●	●
planning confidence vote	●	●	●	●	●
sprint demo video	●	●	●	●	●
working increment	●	●	●	●	●
sprint retrospective	●	●	●	●	●
PO acceptance	●	●	●	●	●

we embrace

- lean thinking
 - respect for people
 - kaizen (continuous improve, reflect)
 - product development flow
- scaled agile framework (SAFe)
- agile values
 - individuals and interactions over process and tools
 - working software over detailed documentation
 - customer collaboration over contract negotiations
 - responding to change over following a plan



program | project planning cheat sheet



we embrace

- lean thinking
 - respect for people
 - kaizen (continuous improve, reflect)
 - product development flow
- agile values
 - individuals and interactions over process and tools
 - working software over detailed documentation
 - customer collaboration over contract negotiations
 - responding to change over following a plan
- scaled agile framework (SAFe)

Status	Title	Scheduled	Ver	Product Owner	Project Lead	Ruck Master
👍	TFS on Azure (IAAS) Planning and Ops Guide	2014-06-01	1.4	Mario Rodriguez	Willy-Peter Schaub, James Szubryt	Ahangeer Mohammed
👍	TFS Word Add-In	2014-06-11	v1.2.14	Byran Javidi	Rob Iarratt	N/A
👍	Extract effective permission from TFS for audit purposes (Research)	2014-07-01	Research completed	Mario Rodriguez	Jon Guerin	Willy-Peter Schaub
👍	ALM Rangers DevOps / Building a Release Pipeline with TFS 2013	2014-07-01	Handing over to ship	Roopesh Nair	Casey O'Mara	Marcus Fernandez
🚫	Enhance ALM Readiness Treasure Map to address v2 backlog and deliver a v3	2014-07-01	Submitting to Store	Willy-Peter Schaub	Robert Bernstein	Robert Bernstein
✈️	SAFe Awareness and Readiness	2014-08-01	Whitepaper in review	Gregg Boer	Brian Blackman	N/A
✈️	Create quality guide about Config as Code for DevOps and ALM practitioners	2014-08-31	Guidance and Community	Keith Bankston	James Szubryt, Michael Fourie	Brian Blackman
👍	Extract effective permission from TFS Whitepaper and tooling	2014-09-01	Action research findings	Mario Rodriguez	Jon Guerin	Willy-Peter Schaub
💡	Migration guidance of on premises TFS to VSO	2014-09-01	Whitepaper	Mario Rodriguez		

